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Introduction 

 

 

 

 

 

 

 

Transparent presentation 

of rating methodology; no 

impact on existing rating 

notations 

 

 

 

 

Typical projects include 

utilities, logistics and  

infrastructure 

 

 

 

 

 

 

Case-by-case   

assessments are  

an integral part  

of the methodology 

 

 

 

Weighting of  

project risks and  

financial risks 

 

 

 

This methodology was introduced in April 2017 and was formally amended on 14 November 

2017. 

 

The rating categories, which are no longer contained in this rating methodology from 14 Novem-

ber 2017 on are included and explained in more detail in the Basic Principles for Assigning Credit 

Ratings and Other Services. 

 

This general methodology for project ratings (general project rating methodology) replaces and 

supersedes the project rating methodology from March 2012. Its main purpose is to more trans-

parently describe how Euler Hermes Rating GmbH (EHR) arrives at its project ratings so that 

clients, investors and interested third parties can better understand which rating criteria are rel-

evant and how they are combined into a final rating notation. The revised methodology does not 

change any rating criteria, weightings or assessment standards. Applying this methodology will 

not change rating notations. 

 

This project rating methodology supplements the Basic Principles For Assigning Credit Ratings 

and Other Services, which are available on our website. The project rating methodology gener-

ally addresses all special purpose vehicles that use (debt) financed assets for a specific purpose 

and, in many cases, for a limited period of time and are not covered by a more specific rating 

methodology. Typical projects include utilities, logistics and infrastructure. Issue ratings of finan-

cial instruments are also covered by the issue rating methodology, which is also available on 

our website. The project rating methodology does not apply to the rating process for structured 

finance that is backed by an asset pool.   

 

As with all of its rating methodologies, Euler Hermes Rating GmbH views the methodological 

principles set out below as guidelines for the rating process. However, each rating decision is 

ultimately made at the Rating Committee’s discretion. A rating expresses the opinion of analysts 

and the rating agency, and so the rating methodology must include case-by-case evaluations 

and assessments. It must also accommodate different financing and organisational structures 

in these case-by-case assessments. The methodology thus provides a framework for the anal-

ysis and undergoes constant refinement.  

 

The project rating methodology is organized into two major risk categories: project risk and fi-

nancial risk. The following sections break down these categories as objects of analysis and ex-

plain the individual rating drivers. They also describe how these drivers are weighted and com-

bined into a final rating notation, after factoring in rating modifications for project-specific opera-

tional risks and external factors. Appendix 1 lists all the rating drivers and shows how project 

ratings are derived. 

 

 

 

Project risk 

Internal and external  

market assessments  

as starting points for  

risk analysis 

 

 

 

 

 

The analysis of project risk emanating from the market and competitive environment starts with 

information provided by the issuer as well as internal and external market analyses. External 

information primarily consists of industry analyses, supplementary information or expert reports 

and information material supplied by economic institutes and trade associations. Analysts gather 

information on cash flow quality from project finance documentation, contracts and discussions 

with management. 
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Analysis of profitability 

and general market and 

competition conditions 

The project's competitiveness and profitability provide important initial indications of its long-

term ability to service its debt (interest and principal payments for project financing). EHR's anal-

ysis focuses on general market and competitive conditions that could affect the future course of 

the project. 

 

 

Competitiveness 

Analysis of competitive  

intensity and competitive 

position 

 

The competitiveness analysis first determines the current and future intensity of competition 

faced by products and services generated by the project. Next, it evaluates the project's current 

and future competitive position, particularly with regard to cost structure, geographical location 

and technical innovativeness. The project's competitiveness is determined by the results of the 

analysis of competitive intensity and competitive position.  

 

Competitiveness Assessment parameters 

 Competitive intensity 

 Competitive position 

 How fierce is the competition faced by prod-

ucts and services generated by the project or 

by final products derived from them? 

 Competitiveness of the products and services 

generated by the project or the final products 

that can be derived from them, particularly 

with respect to cost structure, geographical lo-

cation and technical innovativeness 

 
 

 

 

Profitability 

Analysis of structural  

demand drivers for prod-

ucts and services gener-

ated by the project 

 

 

 

 

 

 

 

 

 

 

The profitability analysis assesses the structural demand drivers for the products and services 

generated by the projects or the final products that can be derived from them. It also looks at 

contract structures and evaluates whether they fairly balance the interests of all the key con-

tracting parties.  

 

Profitability Assessment parameters 

 Structural demand 

 Contract structures 

 Is there structural demand for the products 

and services generated by the project or the 

final products derived from them? 

 Are the contracts structured in a reasonable 

manner, particularly with regard to balancing 

the economic interests (prices, rights, obliga-

tions) of all the key contracting parties? 

 
 

  

Analysis of existing 

contracts and other  

agreements 

 

 

 

 

These rating drivers play a particularly important role in projects with high price and demand 

risks. This does not mean, however, that analysts can ignore these aspects for a project that 

has off-take agreements for its products and services. They should validate this kind of project's 

long-term competitiveness and profitability as well. It is EHR's opinion that economic attractive-

ness determines the reliability of an off-take agreement. The less profitable the project, the 

greater the likelihood that off-take agreements will be terminated or renegotiated.  
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Analysis of general legal 

and contractual conditions 

as well as technical and  

operating factors 

The profitability assessment is partly based on existing off-take agreements. However, contracts 

regarding the purchase of materials and supplies, operations and maintenance, hedging and 

other services should also be examined for their long-term competitiveness and profitability.  

 

 

Cash flow stability  

Analysis of sensitivity to 

price and demand volatil-

ity and possible imbal-

ances in cost structures 

 

 

 

 

 

Contractual and structural 

weaknesses and maturity 

mismatching can cause 

unstable project cash 

flows 

 

 

 

 

Analysis of risk from  

Business interruptions 

 

 

 

 

 

 

 

Analysis of technological 

components and project 

partner quality 

 

Cash flow stability is assessed by analysing and evaluating the general legal and contractual 

conditions and the technical and operational risk factors during the project period. Particular 

attention is paid to the issuer's ability to control project cash flows and the quality of the existing 

contract structures. Event risks are identified in a distinct step of the analysis (cf. "Event risks") 

and appraised separately. The assessment of cash flow stability is the most important element 

in evaluating the ability of a SPV to service its project debt. 

Sustainability of project cash flows  

EHR assesses the sustainability and forecast quality of project cash flows based on basic legal, 

regulatory and contractual data during the financing period. In particular, it analyses the sensi-

tivity of these cash flows to price and demand volatility (price and quantity risks) and expense 

volatility (cost risks), frequently relying on external expert reports for this purpose (e.g. yield 

assessment studies, legal opinions, market price forecasts). EHR also evaluates the certainty 

of project revenues and expenses, paying close attention to possible mismatches between costs 

and revenues attributable to contractual or structural weaknesses or maturity mismatching, for 

example. 

 

Contractual weaknesses are deemed to exist when the project contracts impose fixed delivery 

obligations despite the presence of risks in material or equipment availability. Structural weak-

nesses, by contrast, occur when the SPV is exposed to external price and availability risks, but 

has fixed delivery obligations. Currency risks can also play an important role in this context 

(transaction risks). Maturity mismatching includes cases in which investment costs can only be 

repaid from revenues after a time lag (e.g. in regulated markets).  

Technical and operational risks 

Technical or operational risks can cause downtime or business interruptions at the cash gener-

ating unit (CGU) and thereby significantly weaken the project. This can lead to lost revenue, 

higher expenses, higher investment costs and/or contract penalties under off-take agreements, 

particularly if the project is not very diversified. 

 

Technical and operational risks include risks specific to project and design characteristics. EHR 

evaluates factors such as technical design, technological components and processes, and pro-

ject partner quality (e.g. experience and commitment of sponsors and external service provid-

ers). Risk is reduced by using sufficiently proven technologies and processes (e.g. based on 

past experience), mature production processes and sufficiently experienced operators. For ex-

ample, product and performance guarantees, which are often furnished by manufacturers of 

wind farm or photovoltaic equipment, can be positive for ratings since core system components 

often represent a large proportion of project costs and have a significant impact on project rev-

enues.  
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Technical risks Operational risks 

 Past experience, track record 

 Complexity, including high availability require-

ments and high quality standards for materials 

and supplies  

 Maintenance costs 

 Experience / quality of project operator 

 Commitment of sponsors  

 

 

 

Event risks 

Event risks represent  

considerable risks for  

project financing  

 

Unforeseen events can cause revenues and expenses to vary considerably from their planned 

levels. It may not be possible to compensate for the variance completely or at all, depending on 

the project type and structure. In the worst case scenario, unforeseen events may trigger a 

complete default. 

 

Event risks Assessment parameters 

 Changes in regulatory environment, tax law 

and legislation 

 Force majeure events 

 Interruptions in the delivery of 

materials and supplies 

 Disruptions in the sales market 

and the infrastructure 

 Damage or destruction of project assets 

 Interruptions in insurance coverage 

 Number of possible event risks 

 Probability of event risks occurring 

 Value at risk of event risks 

 

 

 

Weighting 

Analyst-based weighting  

Of sub-factors  

 

To assess project risk, an EHR analyst assigns weights to four sub-factors: competitiveness, 

profitability, cash flow stability and event risks. The weighting reflects the analyst's assessment 

of which factors will have the biggest impact on the project's future performance. Once these 

sub-factors have been weighted, project risk is assigned to one of five categories: 

 

 

 

 

 

 

 

 

 

 

Very low 

 

Low 

 

Moderate 
Highly  

elevated 

Slightly  

elevated 
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Financial risk 

Analysis of the financial  

model and historical data 

 

 

 

 

Critical assessment of 

model parameters and 

stress scenario analysis  

of the financial model 

The financial analysis evaluates the financial model developed by the project sponsors for the 

entire project lifecycle (including construction period, operating period and removal period, if 

applicable). If a project history is available, it will be assessed largely on the basis of annual, 

quarterly or monthly reports. Financial flexibility is estimated by analysing future free cash flow 

and available liquidity (including reserve accounts for debt service and major maintenance).  

 

Analysts check the financial model provided by the project sponsors for plausibility and analyse 

it with regard to debt service coverage and financing structure. Financial ratios are calculated 

based on this information and assessed using EHR's internal ratio system. In addition, the pro-

ject sponsors provide detailed information on the financial model and its underlying assumptions. 

All significant model parameters are scrutinized; the impact of various stress scenarios or sim-

ulations on debt service coverage is examined closely. During this process, analysts verify that 

the stress scenarios and probability distribution of simulated parameters meet EHR's minimum 

requirements for relevant financial ratios. 

 

 

Debt service coverage 

DSCR as a function of  

project risk and cash  

reserves 

 

 

 

 

 

 

Assessment of equity 

 ratio, debt and repay-

ment structure 

 

 

 

 

 

Assessment of  

Refinancing risks 

 

When assessing project cash flow, analysts consider its ability to cover debt service for all inter-

est and principal payments. One key metric is the debt service coverage ratio (DSCR). The 

stability of this ratio and its minimum and average requirements can go up or down depending 

on project risk (cf. "Project risk"). Debt service coverage calculations do not consider cash from 

the debt service or major maintenance reserve accounts. These accounts must meet minimum 

requirements that are specific to each project (e.g. 6 months of debt service or 6 months of the 

maintenance budget). Arrangements that exceed or fall short of this standard may decrease or 

increase DSCR requirements. 

 

Another key aspect of the financial analysis is an assessment of the financing structure. This 

assessment focuses on the ratio between debt and project sponsors' equity as well as the 

planned repayment structure. Project finance often relies on the cash flows generated by tem-

porary concessions, rights or licenses (e.g. project rights or regulated prices) and makes uncer-

tain assumptions regarding the periods after these rights expire. Complete repayment of project 

finance during regulated (subsidy) periods will result in lower DSCR requirements than partial 

repayment. 

 

In case of partial repayment, EHR also assesses the probability of successful refinancing. In this 

assessment, assumptions must be made about the project's net present value at the time of 

refinancing. Successful refinancing depends on factors such as market trends, technical inno-

vativeness, hidden reserves, the amount of outstanding debt and the continued availability of 

project rights, concessions and licenses. EHR assesses the probability of successful refinancing 

using tools such as cash flow models or investment multiples (e.g. EBITDA multiples). 

 

Key financial ratios for assessing debt service coverage:  

 

Ratio Parameter 

 Debt service coverage ratio (DSCR) 

 Cash flow coverage 

 Loan life coverage ratio (LLCR) 

 CFADS / (interest + principal) 

 FFO / total debt 

 NPV of future cash flows / outstanding debt 
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Stress scenario analysis 

Close scrutiny of main 

model parameters and 

derivation of stress  

scenarios 

 

 

 

 

Insight into the sustain-

ability and stability of 

debt service coverage  

 

An extensive analysis of the base scenario closely scrutinizes all the main model parameters 

and examines the stress scenarios derived from these parameters to determine their impact on 

debt service coverage. These scenarios simulate variances in key income and expense catego-

ries. The variance analysis may simulate scenarios such as diverging price and quantity trends. 

The primary purpose of the analysis is to measure and assess the sensitivity of project cash 

flows to various factors, particularly event risks, technical risks and operational risks (cf. "Project 

risk"). 

 

In the renewable energy market, the variance analysis may simulate maintenance expenses 

and energy production, among other things. EHR's assessment is generally based on conserva-

tive scenarios with correspondingly high likelihoods of occurrence. The minimum required like-

lihood of occurrence may vary depending on the calculated project risk, simulation parameters 

and project diversification. Concrete break-even values (DSCR=1.0) are calculated for selected 

variables as well. Scenario analysis findings provide valuable insights into the stability and sus-

tainability of debt service coverage during the project period. 

 

Key stress scenario analysis tools are: 

 

Tools 

 Market price scenarios, inflation, interest rates (e.g. Pöyry/ISH/CERA scenarios) 

 Demand scenarios  

 Probability distributions/Monte Carlo simulation 

 Break-even analysis (goal seek value: DSCR=1.0) 

 Event risks and likelihoods of occurrence 

 Combination of various stress scenarios 

 

 

 

Weighting 

Coverage ratios given  

the highest weighting 

Financial risk is assessed based largely on the findings from the scenario analysis. The impacts 

on coverage ratios are given the highest weighting. Financial risk is classified into one of six 

categories: 

 

 

 

 

 

 

 

 

 

 

 

 

 

Very low 

 

Low 

 

Moderate 

 

Elevated Slightly  

elevated 

Highly  

elevated 
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Anchor rating 

Weighting the risk profiles 

 The estimated project and financial risk is used to calculate the project's anchor rating. The 

anchor rating combines the project and financial risk to form a (sub-)rating. It does not consider 

possible operational risks or external factors associated with public sector involvement.  

 

 

EHR rating matrix 

Asymmetrical weighting  

of project and financial  

risk 

The anchor rating is a function of the categories previously assigned to the two risk profiles. The 

assigned financial risk category plays an outsize role in risk profile weighting. If the project has 

an elevated financial risk, the financial risk profile will tend to dominate the anchor rating. If the 

financial risk is low, the project risk will gain significance.  The weighting, in other words, is 

asymmetrical. That means that a project must have a strong financial risk profile in order to 

obtain an investment grade anchor rating. An elevated financial risk, on the other hand, generally 

produces an anchor rating that is below-average or even well below-average. 

 

Project and financial risk profiles are weighted in the EHR rating matrix, which combines the two 

risk profile categories into a single anchor rating: 

 

P
ro

je
c

t 
ri

s
k

 

Financial risk 

 Very low Low Moderate 
Slightly ele-

vated 
Elevated 

Highly ele-

vated 

Very low AAA / AA+ AA A- BBB- BB- B- 

Low AA A+ BBB+ BB+ B+ CCC 

Moderate AA- A BBB BB B CCC- 

Slightly elevated A BBB+ BB+ BB- B- CC 

Highly elevated BBB BB+ BB- B CCC+ C 

 

The matrix provides guidance for analysts. However, analysts may elect to depart from this pro-

cedure in specific, justified cases. 
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Standalone rating 

Operational risks 

 Operational risks are identified and assessed separately from project and financial risks. They 

primarily relate to structures and processes that are specific to the project. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Assessment of project 

planning, construction  

and marketing risks  

 

 

 

Assessment of the rela-

tionships between all  

project stakeholders 

 

 

 

 

 

 

Analysis of the value  

creation process and  

legal risks 

 

 

The presence of typical project planning, construction and marketing risks often results in a 

negative modification of the anchor rating. However, the modification may be reversed once the 

project has been completed on schedule and successfully started up. During the assessment, 

analysts pay close attention to measures taken to limit typical risks posed by construction cost 

overruns, delays, start-up problems and liquidity shortages during the construction period. 

 

The company's management is assessed based on factors such as external stakeholders' qual-

ifications and dependence on specific individuals. If necessary, corporate governance policies 

are critically assessed as well, concentrating on interest, oversight and incentive structures and 

the ability of external stakeholders to gain reliable information about the project's situation and 

progress. The analysis of the company's organisation focuses on transparency, efficiency, sus-

tainability and manageability. Planning and management tools, for their part, are assessed for 

their ability – along with the risk management system – to give the project team a sound basis 

for making project management decisions.   

 

The business process analysis looks at the efficiency and flexibility of the project's value creation 

processes. Next, counterparty risks for key service providers and other transaction risks are 

evaluated against the project's specific structure (based on legal and tax opinions, etc.). The 

assessment of legal risks mainly considers risks from ongoing litigation or legal disputes. 

 

 

Modification 1 

Standalone rating as a  

modification of the  

anchor rating 

 

Regarding the assessment of operational risks and the possible modification of the anchor rat-

ing, EHR initially assumes that the project stakeholders have all their internal structures and 

processes under control. For that reason, modifications generally have a negative effect. The 

extent of the modification is determined by analysts on a case-by-case basis and can result in a 

significant (negative) adjustment to the rating. In specific, justified cases, the modification may 

also result in a slight improvement in the standalone rating. 

 

Operational  

risks 

Project planning, 

construction and 

marketing risks 

Legal 

risks 

Management / 

governance 

Organisation 

Business processes 

Planning  

and management 

tools 

structures 
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The result of Modification 1 is the standalone rating, which provides an opinion about the pro-

ject's independent rating. 

 

 

 

Project rating 

Public sector 

 

 

Public sector impact 

 

 

 

 

The creditworthiness of the project being rated may be affected by a public sector background.  

 

If public sector entities hold qualified voting or control rights or make up the majority of the pro-

ject's sponsors, analysts will conduct a review to determine whether the facts justify a rating 

modification. A distinction is made between direct / de jure control and indirect / de facto influ-

ence due to the project's significance. If de facto influence is found to exist, various criteria are 

evaluated to determine the probability and possibility of the public sector intervening temporarily 

if necessary.  

 

 

Modification 2 

Project rating as the  

result of modifying the 

standalone rating 

The standalone rating is modified after possible external factors associated with public sector 

involvement have been evaluated. The modification can be positive or negative depending on 

the specific facts of the situation, including the public sector rating. The extent of the modification 

is generally determined by analysts on a case-by-case basis. 

 

The result of Modification 2 is the project rating, which provides an opinion about the creditwor-

thiness of the project and/or the special purpose vehicle for the project. 
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Appendix 1: Derivation of project rating 

 

  

PROJECT RISK EHR rating matrix FINANCIAL RISK 

Debt service coverage 

 DSCR 

 Cash flow coverage 

 LLCR 

 Cash reserves 

 Refinancing 

 

Stress scenario analysis 

 Market price scenarios 

 Demand scenarios 

 Monte Carlo simulation 

 Break-even analysis 

 Likelihoods of occurrence 

 Combination of scenarios 

 
Profitability 

 Structural demand 

 Contract structures 

 

Event risks 

  Regulatory environment 

  Force majeure events 

 

Competitiveness 

 Competitive intensity 

 Competitive position 

Cash flow stability 

 Sustainability of cash flows 

 Technical and operational 
risks  

PROJECT RISK FINANCIAL RISK 

Analyst-based 

weighting 
Analyst-based 

weighting 

ANCHOR 

RATING 

Operational risks  

 Project planning, construction 
and marketing risks 

 Management / governance 

 Organisation  

 Planning and management  

 tools 

 Business 

  processes 

 Legal risks 

External factors 

 Public sector 

Modification 1 

Modification 2 

STAND 

ALONE 

 RATING 

PROJECT  

 RATING 
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Appendix 2: Definition of financial ratios  
 

 

Debt service coverage ratio (DSCR) 

 

DSCR 

Numerator 

Cash flow available for debt service (CFADS): cash flow from current project activities - significant maintenance expenses  

Denominator 

Debt service: interest and principal payments 

 

 

 

Annual debt service coverage ratio (ADSCR) 

 

ADSCR 

Numerator 

Annual cash flow available for debt service (ADSCR):  

cash flow from current project activities (p. a.) - significant maintenance expenses (p. a.) 

Denominator 

Debt service (p. a.) 

 

 

 

Loan life coverage ratio (LLCR) 

 

LLCR 

Numerator 

Net present value of future cash flow available for debt service 

Denominator 

Outstanding debt 

 

 

 

FFO / total debt 

Numerator 

Funds from operations (FFO): CFADS - interest expenses  

Denominator 

Outstanding debt + leasing liabilities  
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Disclaimer 

© 2017 Euler Hermes Rating GmbH (“EHRG”) and/or its licensors and affiliates. All rights reserved.  

CREDIT RATINGS ISSUED BY EHRG ARE EHRG’S CURRENT OPINIONS OF THE RELATIVE FUTURE CREDIT RISK OF 

ENTITIES, CREDIT COMMITMENTS, OR DEBT OR DEBT-LIKE SECURITIES, AND EHRG’S PUBLICATIONS MAY INCLUDE 
EHRG’S CURRENT OPINIONS OF THE RELATIVE FUTURE CREDIT RISK OF ENTITIES, CREDIT COMMITMENTS, OR 
DEBT OR DEBT-LIKE SECURITIES. EHRG DEFINES CREDIT RISK AS THE RISK THAT AN ENTITY MAY NOT MEET ITS 

CONTRACTUAL, FINANCIAL OBLIGATIONS AS THEY COME DUE AND, IN THE CASE OF ISSUANCE-LEVEL CREDIT 
RATINGS, ANY ESTIMATED FINANCIAL LOSS IN THE EVENT OF DEFAULT. CREDIT RATINGS DO NOT ADDRESS ANY 
OTHER RISK, INCLUDING BUT NOT LIMITED TO: LIQUIDITY RISK, MARKET VALUE RISK, OR PRICE VOLATILITY. 

CREDIT RATINGS AND EHRG’S OPINIONS INCLUDED IN EHRG’S PUBLICATIONS ARE NOT STATEMENTS OF CURRENT 
OR HISTORICAL FACT. CREDIT RATINGS AND EHRG’S PUBLICATIONS ARE NEITHER A PROSPECTUS NOR A 
SUBSTITUTE FOR INFORMATION ASSEMBLED AND PRESENTED BY COMPANIES OR ISSUERS FOR INVESTORS 

REGARDING THE PURCHASE OF A SECURITY OR FOR ASSESSING THE CREDITWORTHINESS OF A RATED ENTITY. 
CREDIT RATINGS AND EHRG’S PUBLICATIONS DO NOT CONSTITUTE OR PROVIDE INVESTMENT OR FINANCIAL 
ADVICE, AND DO NOT PROVIDE RECOMMENDATIONS TO PURCHASE, SELL, OR HOLD PARTICULAR SECURITIES. 

NEITHER CREDIT RATINGS NOR EHRG’S PUBLICATIONS COMMENT ON THE SUITABILITY OF AN INVESTMENT FOR 
ANY PARTICULAR INVESTOR. EHRG ISSUES ITS CREDIT RATINGS AND PUBLISHES ITS PUBLICATIONS WITH THE 
EXPECTATION AND UNDERSTANDING THAT EACH INVESTOR WILL, WITH DUE CARE, CONDUCT ITS OWN 

INDEPENDENT ANALYSES, CREDIT ASSESSMENTS AND OTHER VERIFICATIONS AND EVALUATIONS OF EACH 
SECURITY THAT IS UNDER CONSIDERATION FOR PURCHASE, HOLDING, OR SALE. 

EHRG’S CREDIT RATINGS AND EHRG’S PUBLICATIONS ARE NOT INTENDED FOR USE BY RETAIL INVESTORS AND IT 

WOULD BE RECKLESS AND INAPPROPRIATE FOR RETAIL INVESTORS TO USE EHRG’S CREDIT RATINGS OR EHRG’S 
PUBLICATIONS WHEN MAKING AN INVESTMENT DECISION. IF IN DOUBT YOU SHOULD CONTACT YOUR FINANCIAL 

OR OTHER PROFESSIONAL ADVISER. 

ALL INFORMATION CONTAINED HEREIN IS PROTECTED BY LAW, INCLUDING BUT NOT LIMITED TO, COPYRIGHT LAW, 

AND NONE OF SUCH INFORMATION MAY BE COPIED OR OTHERWISE REPRODUCED, REPACKAGED, FURTHER 
TRANSMITTED, TRANSFERRED, DISSEMINATED, REDISTRIBUTED OR RESOLD, OR STORED FOR SUBSEQUENT USE 
FOR ANY SUCH PURPOSE, IN WHOLE OR IN PART, IN ANY FORM OR MANNER OR BY ANY MEANS WHATSOEVER, BY 

ANY PERSON WITHOUT EHRG’S PRIOR WRITTEN CONSENT. 

All information contained herein is obtained by EHRG from sources believed by it to be accurate and reliable. Because of the possibility 

of human or mechanical error as well as other factors, however, all information contained herein is provided “AS IS” without warranty of 
any kind. EHRG adopts all necessary measures so that the information it uses in assigning a credit rating is of sufficient quality and from 
sources EHRG considers to be reliable including, when appropriate, independent third-party sources. However, EHRG is not an auditor 

and cannot in every instance independently verify or validate information received in the rating process or in preparing the EHRG publi-
cations. 

Please note that summaries of contracts, laws and other documents contained in any EHRG publication, rating report or other 

materials cannot replace careful study of the relevant complete texts.  

EHRG and its directors, officers, employees, agents, representatives, licensors and suppliers disclaim liability to any person or 

entity for any indirect, special, consequential, or incidental losses or damages whatsoever arising from or in connection with the 
information contained herein or the use of or inability to use any such information, even if EHRG or any of its directors, officers, 

employees, agents, representatives, licensors or suppliers is advised in advance of the possibility of such losses or damages , 
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